

REPORT OF GENERAL MANAGER

NO. 01-248

DATE July 11, 2001

C.D. 14

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: EAGLE ROCK RECREATION CENTER - CHILDCARE CENTER (#1628D) -
CHANGE ORDER TO CONTRACT NO.2953

J. Combs _____
A. Coroalles _____
J. Duggan J.D.
J. Kolb _____

H. Fujita _____
*M. Tamuri [Signature]
M. Matthews [Signature]

[Signature]
General Manager

Approved _____

Disapproved _____

Withdrawn _____

RECOMMENDATION:

It is recommended that the Board approve a change order in the amount of \$8,593.99 for addition to Contract No. 2953 for the work outlined in the body of this report.

SUMMARY:

On May 17, 2000, the Board awarded a construction contract in the amount of \$1,097,500.00, to POVAC Construction under Board Report No 00-197 for construction of Eagle Rock Recreation Center - Childcare Center (#1628D) project.

Construction work on this project is 32% complete. Final completion of this project is expected by October 15, 2001.

There are four (4) windows located at the ellipse shaped building, the structural supports for the windows were missed from the design drawings, due to the curved shape, required to use steel frame for the support.

The Contractor submitted an estimate in the amount of \$8,593.99. Department staff has reviewed the proposal and finds it acceptable.

Funds are available for construction in Fund 43L, Account R378.

Prepared by Richard Chang, Project Manager.