

REPORT OF GENERAL MANAGER

NO. 01-228

DATE June 13, 2001

C.D. 04

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: PAN PACIFIC PARK RECREATION CENTER - NEW COMMUNITY BUILDING AND SITE IMPROVEMENTS (#1710B) - CHANGE ORDER TO CONTRACT NO. 2949

J. Combs _____
A. Coroalles _____
J. Duggan JD _____
J. Kolb _____

H. Fujita _____
*M. Tamuri MT _____
M. Matthews _____



General Manager

Approved _____

Disapproved _____

Withdrawn _____

RECOMMENDATION:

It is recommended that the Board approve a change order in the amount of \$7,797.31 for addition to Contract No. 2949 for the work outlined in the body of this report.

SUMMARY:

On May 3, 2000, the Board awarded a construction contract in the amount of \$5,546,000.00 to Pinner Construction Company, Inc. under Board Report No. 00-157, for construction of Pan Pacific Park Recreation Center - New Community Building and Site Improvements (#1710B) project.

Construction work on this project is 60% complete. Final completion of this project is expected by September 26, 2001. After contract award, electrical subcontractor received corrections from Fire Department on the fire alarm system requiring additional strobes, modules and audio equipment to complete the system. Department staff has reviewed the proposal and finds it acceptable.

Funds are available for construction in Fund 43K, Account R236.

Prepared by Fred O. David, Project Manager.