

REPORT OF GENERAL MANAGER

NO. 02-288

DATE August 14, 2002


C.D. 14

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: EAGLE ROCK RECREATION CENTER - CHILDCARE CENTER (#1628D) -  
CHANGE ORDER TO CONTRACT NO. 3049

J. Combs \_\_\_\_\_  
A. Corrales \_\_\_\_\_  
J. Duggan \_\_\_\_\_  
J. Kolb \_\_\_\_\_

H. Fujita \_\_\_\_\_  
\*R. Fawcett \_\_\_\_\_  
M. Matthews \_\_\_\_\_

  
General Manager

Approved \_\_\_\_\_

Disapproved \_\_\_\_\_

Withdrawn \_\_\_\_\_

RECOMMENDATION:

It is recommended that the Board approve a change order in the amount of \$7,220.60 for addition to Contract No.2953 for the work outlined in the body of this report.

SUMMARY:

On May 17, 2000, the Board awarded a construction contract in the amount of \$1,097,000, to POVAC Construction under Board Report No.00-197 for construction of the Eagle Rock Childcare Center (#1628D) located at 1102 Eagle Vista Drive, Los Angeles, California.

Construction work on this project is 80% complete. Final completion of this project is expected by the beginning of December 2002.

Due to the playground location adjustment and play structure modifications the contractor had to change grading, add more fencing around the play areas, and increase the amount of concrete paving to the play area.

Contractor submitted an estimate in the amount of \$7,220.60. Department staff has reviewed the proposal and finds it acceptable.

Funds are available for construction in Fund 43K, Account P244.

Prepared by Richard Chang, Project Manager.