

REPORT OF GENERAL MANAGER

NO. 02-393

DATE November 20, 2002


C.D. 06

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: VENICE BEACH OCEAN FRONT WALK REFURBISHMENT PLAN (#1019B) -  
APPROVAL OF AMENDMENT NO. 4 TO DESIGN CONTRACT NO. 2814 WITH  
RRM DESIGN GROUP

J. Combs \_\_\_\_\_  
A. Corrales \_\_\_\_\_  
J. Duggan \_\_\_\_\_  
J. Kolb \_\_\_\_\_

H. Fujita \_\_\_\_\_  
\* M. Matthews FDI for  
L. Barth \_\_\_\_\_

  
\_\_\_\_\_  
General Manager

Approved \_\_\_\_\_

Disapproved \_\_\_\_\_

Withdrawn \_\_\_\_\_

RECOMMENDATION:

It is recommended that the Board:

1. Approve Amendment No. 4 to Design Contract No. 2814 with RRM Design Group extending for two years the time for development of a master plan for a new skate park on the former Damson Oil site in Venice Beach.
2. Direct the Board Secretary to submit Amendment No. 4 to the Mayor in accordance with Executive Directive 16 and the City Attorney for approval as to form prior to execution by the Board President and Secretary.

SUMMARY:

On July 10, 2002, the Board approved Amendment No. 3 to the design contract with RRM Design Group in an amount not to exceed \$89,900.00 for development of a master plan for a new skate park on the former Damson Oil site (Board Report No. 02-263). It is necessary to provide two more years to the contract to allow sufficient time to complete the master plan. The City Administrative Officer has asked that your Board approve the time extension before they can recommend approval of Amendment No. 3 to the Mayor's office.

Report prepared by Richard N. Klink, Contract Administrator