

REPORT OF GENERAL MANAGER

NO. 04-291

DATE October 6, 2004

C.D. 14

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: SUBSTITUTION OF SUBCONTRACTOR; PECAN RECREATION CENTER - NEW GYMNASIUM BUILDING (#2802N) (W.O. E170359F); CONTRACT NO. 3115

*K. Chan <u>pc</u>	J. Kolb	_____
J. Combs	F. Mok	_____
H. Fujita	G. Stigile	_____



 General Manager

Approved _____

Disapproved _____

Withdrawn _____

RECOMMENDATION:

That the Board approve the substitution of subcontractor as requested, pursuant to Los Angeles Administrative Code §10.14 (3)c.

SUMMARY:

The Department is in receipt of a request from Morillo Construction, Inc., general contractor for the Pecan Recreation Center - New Gymnasium Building (#2802N) (W.O. #E170359F), Contract No. 3115, to substitute Continental Marble & Tile Company for J. Colavin & Son, Inc., for the ceramic tile subcontract work on this project. The request was made inasmuch as J. Colavin & Son, Inc., has withdrawn its bid from this project.

Pursuant to Section 10.14 of the Los Angeles Administrative Code, J. Colavin & Son Inc., was notified of the substitution request and has filed no objection.

Prepared by Petrona Johnson