

REPORT OF GENERAL MANAGER

NO. 01-70

DATE March 7, 2001


C.D. 14

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: BOYLE HEIGHTS SPORTS CENTER - REDEVELOPMENT (#1132C)  
CHANGE ORDER TO CONTRACT NO. 2985

J. Duggan JD  
A. Coroalles \_\_\_\_\_  
J. Kolb \_\_\_\_\_  
M. Matthews \_\_\_\_\_

H. Fujita \_\_\_\_\_  
\*M. Tamuri WT  
J. Combs \_\_\_\_\_



General Manager

Approved \_\_\_\_\_

Disapproved \_\_\_\_\_

Withdrawn \_\_\_\_\_

RECOMMENDATION:

It is recommended that the Board approve a change order in the amount of \$6,253.25 for addition to Contract No. 2985 for the work outlined in the body of this report.

SUMMARY:

On November 15, 2001, the Board awarded a construction contract in the amount of \$468,425.00, to Ecology Construction, Inc., under Board Report No, 00-433 for the construction of Boyle Heights Sports Center - Redevelopment (#1132C) project.

Construction work on this project is 40% complete. Final completion of this project is expected by May 4, 2001.

Contractor submitted an estimate in the amount of \$6,253.25 for the relocation of one (1) existing 40 foot tall light pole. The Department's maintenance staff cannot access the pole for repairs due to its location; it stands on a steep slope with the recreation center on the west side and power lines on the east side. The Department's maintenance staff does not have access to an exceptionally long crane needed to access the pole when in need of repairs.

Department staff has reviewed the proposal and finds it acceptable.

Funds are available for construction in Fund 320, Account No. 927PS.

Prepared by Robert Gutierrez, Project Manager.