

REPORT OF GENERAL MANAGER

NO. 01-440

DATE November 28, 2001


C.D. 15

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: FIELD OF DREAMS (#1346A) - CHANGE ORDER TO CONTRACT NO. 2997

J. Combs _____
A. Coroalles _____
J. Duggan _____
J. Kolb _____

H. Fujita _____
*M. Tamuri _____
M. Matthews _____



General Manager

Approved _____

Disapproved _____

Withdrawn _____

RECOMMENDATION:

It is recommended that the Board approve a change order in the amount of \$8,391.48 for addition to Contract No. 2997 for the work outlined in the body of this report.

SUMMARY:

On June 6, 2001, the Board awarded a construction contract in the amount of \$920,752.00 to Marina Landscape Inc., Board Report No. 01-175 for the construction of Soccer Fields.

Construction work on this project is 70% complete. Final completion of this project is expected on April 7, 2002. The original drawings supplied by the Bureau of Sanitation to our Department indicated the Development adjacent to our new park would be installing a continuous chain link fence on our shared property line. Their fencing however ended fifty feet short of a new electric transformer installation, which is directly open to our new park. As this will be primarily a youth soccer complex, for park patron safety, this area must be fenced off from the park.

The contractor has submitted a change order proposal in the amount of \$8,391.48 for this extra work. Staff has reviewed the proposal and finds it acceptable.

Funds are available for construction in Fund 43G, Account R210.

Prepared by Ken Burmer, Project Manager.