


DATE September 5, 2001

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: Substitution of Subcontractor; Westchester Recreation Center - Community Building (#1539A); Contract No. 2950

J. Combs _____	H. Fujita _____
A. Corrales _____	*M. Tamuri <u>W</u>
J. Duggan _____	M. Matthews _____
J. Kolb _____	



General Manager

Approved \_\_\_\_\_ Disapproved \_\_\_\_\_ Withdrawn \_\_\_\_\_

RECOMMENDATION:

That, inasmuch as no objection has been received, the Board approve the substitution of subcontractor as requested.

SUMMARY:

The Department is in receipt of a request from Stenco Construction, Inc., general contractor for the Westchester Recreation Center - Community Building (#1539A), Contract No. 2950, to substitute Commercial Decorating & Design for Integrity Painting for the painting subcontract work on this project. The request was made inasmuch as Integrity Painting has substantially delayed the progress of work by failing to prepare submittals of specified products.

Pursuant to Section 10.14 of the Los Angeles Administrative Code, Integrity Painting was notified of the substitution request and has filed no objection.

Prepared by Petrona Johnson

2001 SEP 27 11:13:43  
 RECREATION & PARKS