

REPORT OF GENERAL MANAGER

NO. 02-145

DATE April 17, 2002


C.D. 04

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: GRIFFITH OBSERVATORY - RENOVATION AND EXPANSION (#1504C)
BID EXTENSION

J. Combs _____
A. Corrales _____
J. Duggan _____
J. Kolb _____

H. Fujita _____
*M. Tamuri PDF _____
M. Matthews _____



General Manager

Approved _____

Disapproved _____

Withdrawn _____

RECOMMENDATION:

It is recommended that the Board extend the date for receipt of bids as Tuesday, April 23, 2002, at 3:00 p.m. in the Board Room.

SUMMARY:

On January 23, 2002, the Board approved final plans and specifications and approved call for bids for the Griffith Observatory Renovation and Expansion project (#1504C), Board Report (No. 02-38). On March 20, 2002, the Board approved an extension date for receipt of bids as April 9, 2002 (Board Report No. 02-104).

Due to the overwhelming amount of additional addenda and clarifications recently issued to the construction documents, bidders have requested a bid extension. Given the amount of additional information that needs to be coordinated among the bidders, staff believes the request is reasonable and recommends a bid extension of two weeks, which would make the bids due April 23, 2002.

Report Prepared by Sammy Wong, Project Manager.