

REPORT OF GENERAL MANAGER

NO. 02-151

DATE April 17, 2002

C.D. 11

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: STONER RECREATION CENTER - FIELD/SWIMMING POOL UPGRADE
(#1534C) - CHANGE ORDER TO CONTRACT NO. 3008

J. Duggan JP
A. Corrales _____
J. Kolb _____
M. Matthews _____

H. Fujita _____
*M. Tamuri [Signature]
J. Combs _____

[Signature]
General Manager

Approved _____

Disapproved _____

Withdrawn _____

RECOMMENDATION:

It is recommended that the Board approve a change order in the amount of \$455,000.00 for addition to Contract No.3008 for the work outlined below.

SUMMARY:

On June 13, 2001, the Board awarded a construction contract in the amount of \$2,407,000.00 to Moment Construction Company, Inc., Board Report No. 00-213, for the construction of the Stoner Recreation Center - Field/Swimming Pool Upgrade (#1534C) project.

Construction work on this project is 30% complete. Final completion of this project is expected on August 18, 2002. The Department would like to award all of the Additive Alternates per the bid amounts submitted by Moment Construction, Company, Inc. The Additive Alternates are as follow:

1. ADDITIVE ALTERNATE NO.1:

Provide a water slide all-according , but not limited to, drawings shown in SP1.1 (Landing Pool Plan), SP5.1, S2.4/1 and S5.2/11 and Specifications. (Bid amount: \$147,000.00)

2. ADDITIVE ALTERNATE NO.2:

Provide a Landing Pool all according, but not limited to, drawings shown on Sheets A1.1, SP1.1, SP2.1/B, SP2.1/3, SP5.2/2, SP5.2/6, SP3.2/7, SP5.1, SP5.2/8, SP5.4/2, S1.1, S1.2, S2.4,/1 & 2, S5.2/2, S5.2/3, S5.3/4, E1.1 and Specifications. (Bid amount: \$107,000.00)

REPORT OF GENERAL MANAGER

PG. 2 NO. 02-151

3. ADDITIVE ALTERNATE NO.3:

Provide chain link and backstop, all according, but not limited to drawings shown on Sheet A1.3 and Specifications. (Bid amount: \$127,000.00)

4. ADDITIVE ALTERNATE NO. 4:

Provide accordion partition and niche all according, but not limited to, drawings shown in A2.1 and A6.1/A and Specifications. (Bid amount: \$27,000.00)

5. ADDITIVE ALTERNATE NO. 5:

Provide play equipment to the Activity Pool all according, but not limited to, drawings shown in SP1.1, SP4.1/1, 2, 3, 4, 5, 6 and Specifications. (Bid amount: \$47,000.00)

The total of all the additives is \$455,000.00 and funds are available for construction in Fund #302 and Account #946SJ.

Prepared by Rey Aficial, Project Manager.