

REPORT OF GENERAL MANAGER NO. 02-152

DATE April 17, 2002 C.D. 15

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: NICKERSON GARDENS RECREATION CENTER – SPORTS FIELD
LIGHTING (#1335A) - CHANGE ORDER TO CONTRACT NO. 3039

J. Duggan JD
A. Corrales AC
J. Kolb _____
M. Matthews _____

H. Fujita _____
*M. Tamuri MT
J. Combs _____

Eric Burner
General Manager

Approved _____ Disapproved _____ Withdrawn _____

RECOMMENDATION:

It is recommended that the Board approve a change order in the amount of \$9,925.00 for addition to Contract No. 3039 for the work outlined in the body of this report.

SUMMARY:

On November 7, 2001, the Board awarded a construction contract in the amount of \$230,000.00 to Electro Construction Inc., Board Report No. 01-175 for the construction of sports field lighting.

Construction work on this project is 100% complete. The final inspection was held on April 2, 2002. This change order provides for the addition of a standard ten (10) year service contract with the sports field lighting manufacturer. This service contract was to be an Additive Alternate included in the bid document but was inadvertently omitted.

The contractor has submitted a change order proposal in the amount of \$9,925.00 for this extra work.

Staff has reviewed the proposal and finds it acceptable.

Funds are available for construction in Fund 43G, Account R210.

Prepared by Ken Burner, Project Manager.