

REPORT OF GENERAL MANAGER

NO. 02-285

DATE August 14, 2002


C.D. 01

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: LINCOLN PARK - LAKE IMPROVEMENTS (#1232C) W.O. E170234D
FINAL ACCEPTANCE

J. Combs _____
A. Corrales _____
J. Duggan _____
J. Kolb _____

H. Fujita _____
*R. Fawcett PDF
M. Matthews _____



General Manager

Approved _____

Disapproved _____

Withdrawn _____

RECOMMENDATION:

It is recommended that the Board:

1. Accept the work performed under Contract No. 3040 as outlined in the body of this report;
2. Authorize the Department's Director of Finance to release all retention monies held under Contract No. 3040, thirty-five calendar days after this action; and,
3. Authorize the Board Secretary to furnish Los Angeles Engineering, Inc. with a letter of completion.

SUMMARY:

The construction for the Lincoln Park - Lake Improvements (#1232C) project was awarded to Los Angeles Engineering, Inc. on November 7, 2001 (Board Report No.01-432), in the amount of \$424,500.00. Construction began on January 24, 2002. The work involved the removal and replacement of the existing aeration system and installation of a new biofilter system. The new biofilter pump and aeration equipment was installed inside the existing pump station building.

There have been 7 change orders issued on this project for a total amount of \$41,396.00. The total funds expended on this project are \$465,896.00.

REPORT OF GENERAL MANAGER

PG. 2

NO. 02-285

The project was funded with Proposition K monies. Department staff has consulted with the Office of Contract Compliance (OCC) concerning the status of labor compliance and Affirmative Action requirements on this project. There are no outstanding wage violations and Los Angeles Engineering, Inc. is in compliance.

Prepared by Richard Klink, Contract Administrator.