

REPORT OF GENERAL MANAGER

NO. 02-308

DATE August 14, 2002

C.D. 15

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: FIELD OF DREAMS (#1346A) - FINAL ACCEPTANCE

J. Duggan [Signature]
A. Corrales _____
J. Kolb _____
M. Matthews _____

H. Fujita _____
*R. Fawcett [Signature]
J. Combs _____

[Signature]
General Manager

Approved _____

Disapproved _____

Withdrawn _____

RECOMMENDATION:

It is recommended that the Board:

1. Accept the work performed under Contract No. 2997 outlined in the body of this report;
2. Authorize the Department's Director of Finance to release all retention monies 35 calendar days after acceptance by the Board of Recreation and Parks held under Contract No. 2997; and,
3. Authorize the Board Secretary to furnish Marina Landscape Inc. with a letter of completion.

SUMMARY:

The construction contract for the Field of Dreams (#1346A) project was awarded to Marina Landscape Inc., on June 6, 2001, for \$920,752.00. Construction began on July 10, 2001. The work involved the development of a new sports field complex, including installation of a new access entry driveway, parking lot, 15 acre grass sports field with automatic irrigation system, new fencing and gates, new drinking fountains, and new security lighting.

There has been sixteen change orders issued on this project for a total amount of \$90,363.82. The total funds expended on this project are \$1,011,115.82.

The project was funded with Proposition K4 and K5 funds. Department staff has consulted with the Office of Contract Compliance (OCC) concerning the status of labor compliance and Affirmative Action requirements on this project. There are no outstanding wage violations and is in compliance.

Prepared by Ken Burner, Project Manager.