

REPORT OF GENERAL MANAGER

NO. 03-101

DATE April 2, 2003


C.D. 14

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: EAGLE ROCK RECREATION CENTER - IRRIGATION (#1338A) - REQUEST FOR CHANGE ORDER TO CONTRACT NO. 3070

J. Combs _____
A. Corrales _____
J. Duggan _____
J. Kolb _____

H. Fujita _____
*B. Lukehart _____
L. Barth _____


General Manager

Approved _____

Disapproved _____

Withdrawn _____

RECOMMENDATION:

It is recommended that the Board approve a change order in the amount of \$162,372.90, for addition to Contract No. 3070 for the work outlined in the body of this report.

SUMMARY:

On October 2, 2002, the Board awarded a construction contract in the amount of \$470,300.00, to A.M. Classic Construction Inc., under Board Report No. 02-342 for construction of the Eagle Rock Recreation Center - Irrigation (#1338A), located at 1100 Eagle Vista Drive, Los Angeles, California.

Construction work on this project is 65% complete. Final completion of this project is expected by July 8, 2003.

Contractor submitted an estimate in the amount of \$117,624.36 for expediting the construction schedule to have construction completed by April 30, 2003. Construction expediency is a priority to the community, the Council Office, and the Department, in order to allow baseball season to start by May 3, 2003. The contractor also submitted an estimate in the amount of \$44,748.54 for the installation of two, fifty foot wide bands of sod at two ballfields, and one, thirty foot band of sod at one ballfield. The sod will allow baseball to be played on grass, not dirt, as there is not enough time for grass seed (called for in the plans) to germinate and for lawn to be established.

Department staff has reviewed the proposal and finds it acceptable.

Council Office District 14 has transferred funds (Council Action 03-0358 on March 5, 2003) in order to make this change order possible.

Funds are available for construction in Fund 100, Account S712.

Prepared by Robert Gutierrez, Project Manager.