

REPORT OF GENERAL MANAGER

NO. 03-37

DATE January 22, 2003

C.D. _____

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: Substitution of Subcontractor; Rancho Cienega - Childcare Center (#2502N); Contract No. 3063

J. Combs _____
A. Coroaalles _____
J. Duggan _____

*B. Lukehart *[Signature]*
H. Fujita _____
J. Kolb _____

[Signature]

General Manager

Approved _____

Disapproved _____

Withdrawn _____

RECOMMENDATION:

That, inasmuch as no objection has been received, the Board approve the substitution of subcontractor as requested.

SUMMARY:

The Department is in receipt of a request from Tobo Construction, Inc., general contractor for the Rancho Cienega - Childcare Center (#2502N), Contract 3063, to substitute KPK Construction Co., Inc. dba Acetek Roofing Co. for C.W. Roofing Co. for the roofing subcontract work on this project. The request was made inasmuch as C.W. Roofing Co. has withdrawn its bid.

Pursuant to Section 10.14 of the Los Angeles Administrative Code, C.W. Roofing was notified of the substitution request and has filed no objection.

Prepared by Petrona Johnson